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Data Response and Issues Workshop

A data response and issues workshop was conducted on July 17, and continued on July
18, 2001. Staff received responses to many of the data requests by the due date of
June 18. Staff received other responses on July 16. The applicant stated in the last
group of data responses that additional responses would be received on or before July
27. Additional responses have not been received at this time. No intervenors actively
participated in the workshops on either July 17 or 18.

The applicant was notified by a letter on July 16, that all of the information that staff has
asked for in data requests is needed to complete the Preliminary Staff Assessment
(PSA) and eventually the Final Staff Assessment (FSA). The applicant was further
reminded that staff currently has insufficient information to fully assess the project.
Without this information, staff may not be able to recommend certification.

Staff is working to set up a meeting with the Water District and its legal counsel to
review the proposed scope of work and the associated budget submitted to the
Commission for reimbursement. This estimate describes part of the work, that the
water district proposes to perform in order to supply water to the project. Staff will be
performing some of the Water District’s proposed scope of work in its own analysis.

However, staff attempted to schedule a workshop on August 7. The applicant asked
that the workshop be delayed. The applicant further stated (by phone call on July 26)
that in reflecting on the results of the workshops conducted on July 17 and 18; it is
working on an Application for Certification (AFC) supplement. Staff suggested to the
applicant that the workshop go forward since many of the water data requests were not
answered. Staff is concerned that there is insufficient data for an appropriate PSA/FSA
analysis.

The applicant stated that it would ask for a project delay in the first week of August.
Therefore the water workshop will be delayed. However, given the pending changes in
the project and the lack of water data available to the applicant, it is more appropriate to
suspend the project rather than delay it. Once the applicant files a request to delay the
schedule staff will provide a response.
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Progress on Significant Issues

On June 4, 2001, the Project Committee issued its scheduling order directing that the
Preliminary Staff Assessment (PSA) be filed in mid-late September 2001. Staff is
diligently working to meet the schedule despite gaps in the information provided in the
AFC.

In the Issues Identification Report filed by staff on May 4, 2001, staff identified three
issues. They were Air Quality, Visual Resources, and Water Resources. In further
project evaluation, staff has added Biological Resources; Noise; Land Use; and Worker
Safety and Fire Protection. Below is a status of each of these issue areas.

Air Quality: There have been changes to the cooling/ condenser system. These were
brought to staff’s attention in the Visual Resources data responses. According to the
applicant, the changes were made to lessen visible plumes. Instead of the 10-cell back-
to-back cooling tower originally proposed for the project, the applicant is changing to an
in-line 10-cell plume abated cooling tower. This increased the height of the top of the
cooling towers approximately 10% to 55 ft. The change may affect air dispersion
modeling, noise, visual resources, and perhaps water usage. Staff still needs the
Application for Certification (AFC) supplemental filings with a more detailed description
of these and other changes, which may have been made to the rest of the system.
Significant system design changes impact more than one area of analysis. This almost
always requires an AFC supplement.

Biological Resources: The applicant has completed biological surveys on the proposed
water supply line, however, the water supply line remains highly speculative. The water
district maintains that the wells were selected by the applicant, not the water district.
The applicant did not supply biological survey information for the Hedge-Proctor
(SMUD’s) 3.4-mile segment to be reconductored as a result of the project. However,
the applicant stated that it has completed the surveys and will supply the findings to
staff.

Staff believes that project groundwater consumption will also cause a decrease in flows
in the Sacramento and American Rivers. These decreases could contribute to the
cumulative declines in river flows, which may adversely impact endangered and
sensitive species.

Land Use: No progress to report. LeighAnn Moffat, County Planner attended the July
17 workshop. She addressed some of the concerns of the citizens. Some patrticipants
guestioned the proposed location of the project, and suggested that McClellan AFB
would be a better site for the project. The applicant responded that the current site was
chosen because the Energy Commission had previously approved it and that it was
close to the Western substation.
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Noise: The applicant indicates that the cooling tower system is being redesigned. It
may impact the noise analysis, however, staff has not received this new information.

Visual Resources: Data responses received by staff on July 16 indicate a change in
views due to the cooling tower redesign. (These responses were received on July 16,
approximately one month past the response due date). This was the first time that staff
had seen any landscaping plans. However, the applicant stated in its filing that staff
would receive additional visual responses on or before 27 July. At this time, staff has
not received those additional data responses. Members of the public voiced concerns
of how the proposed power plant would impact the pastoral setting and their property
values.

Worker Safety and Fire Protection: No progress to report. However, the public
expressed concerns about the adequacy of the fire protection plan as described in the
AFC.

Water and Soil Resources: As stated above, the locations of the proposed wells and
water supply pipeline are in dispute. Staff explained to the applicant that most of the
water resources data requests were not satisfactorily answered in the data responses.
Staff primarily requested either information needed to evaluate the technical basis of
conclusions regarding project impacts or project-specific impact analyses that were not
included in the AFC. In some cases, the applicant failed to give technically relevant
responses stating instead economic or other reasons for not having answered the
technical aspects of the questions. Staff plans to file a motion to compel the applicant
to respond to data requests in the near future.

Public Comments from the Workshop

Most of the stated concerns by people in attendance at the workshop dealt with water
supply and flood control. Many residents in the communities of Rio Linda and Elverta
depend on individual private wells for their water supply. (According to the November
2000 Rio Linda/Elverta Community Water District Water Master Plan, there are about
1000 private wells, which provides about 3000 acre-feet/year, serving about 3,200
people and about 760 agricultural acres. The District serves about 13,100 people with
about 3,400 acre-feet/year.)

Referencing a recent District environmental impact document, members of the public
stated that they are expecting 25% of private wells to go dry (that is independent of the
proposed project). People in the community are concerned that pumping for the project
will accelerate and increase the loss of local groundwater wells.

The public questioned why the project could not use surface water or degraded water
from McClellan AFB instead of groundwater. The public also expressed concern that
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the project pumping would cause degradation of the groundwater quality from migration
of the McClellan contaminant plume and from excavation and construction activities.

Several participants discussed the flooding of local roads and portions of the proposed
plant site. Their concerns focused on access to the site during emergencies and the
potential for construction and proposed drainage changes to exacerbate flooding in the
surrounding area. Sorrento Road, the plant’s only planned access was said to flood
nearly every year. The applicant’s response was, “ then we will elevate the road.” The
public response was, “Where will you divert the water?”

The public also expressed concerns regarding soil impacts. There were questions
regarding whether vibrations from the plant will cause soils’ liquefaction or subsidence.
There were concerns that construction would cause increases or changes in sheet flow
and runoff from the site. There were comments that during the rainy season disrupted
soils produced deep mud, which made the roads hazardous.

cc: Rio Linda/Elverta Power Project Proof of Service list



